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SFA Modernization Partner Program
Quick Response (Mad Dog) Process

Objective
The objective of this Quick Response Process is to document a clear, concise step-by-step guideline to
the scope, approach, approval, execution, and close-out of a Quick Response Work Order.

Scope
As part of the Modernization effort, SFA Business Units may encounter operational problems with
their existing legacy applications that must be addressed in a way that  ensures that the Modernization
Program can proceed in a timely and efficient manner.  In keeping with this objective, it is necessary to
obtain in-depth and immediately available functional and technical skills, through an authorized work
order, to provide the following services:
! Analyze system, technical or operational performance needs
! Analyze and assess system problems
! Design solution
! Assist in solution implementation
! Review and evaluation

These work orders should be estimated to take 60 days or less to complete and cost under $100,000.
The work orders will identify the specific tasks and deliverables that are to be done, the timeframes for
completion, and the costs.

Approach
Once notified of a potential Quick Response problem by the SFA Business Unit, the Modernization
Partner will do the following:
! Meet with the Business Unit that has identified the problem to fully understand any

impacts/implications
! Review the request with the SFA COTR (Contracting Officer’s Technical Representative) to confirm

that the problem meets the scope of the  Quick Response Work Order Process
! Assemble a team, after the problem has been clearly defined, to thoroughly review and recommend

possible solutions and estimate completion timeframe  Members should include, but not be limited
to, SFA Business Units and contractors

! Suggest multiple solutions and identify impacts on software/hardware for  the SFA Program
! Submit the proposed work order to the SFA COTR  and Contracting Officer (CO) for approval

Approval
There are three approval thresholds which must be achieved throughout the Quick Response Process:
! The problem must meet the criteria of the Quick Response Process
! The Contracting Officer, SFA COTR and the SFA Business Unit must approve the proposed work

order and cost estimate
! The SFA COTR and the SFA Business Unit must approve all deliverables

Throughout the Quick Response Process, it is imperative that the Modernization Partner, SFA Business
Units, and the COTR work in a coordinated effort to support the rapid definition, execution, and close-
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out of the work orders (as well as any issues that may need resolution), to maintain the operational
tempo of the Quick Response Process.

Execution
Once the approved work order has been received, the Modernization Partner will do the following:
! Staff the effort
! Commence work based on the scope and objectives of the approved work order
! Communicate with the SFA Business Unit and appropriate contractors throughout the execution

phase
! Provide a monthly status report to the SFA Business Unit and COTR
! Submit deliverables on a timely basis per the work order deliverable schedule

An operational flow chart, showing the complete Quick Response Process cycle from inception to
completion, is provided in Attachment A.

Close-out
After receiving acceptance of the final deliverable, the Modernization Partner will confirm with the
SFA Business Unit and COTR that the work order has been satisfactorily completed, resolve any
outstanding issues, and return all software/hardware, documentation, etc. received in the execution of
the work order to the SFA Business Unit.

Attachment:
A- Quick Response Process
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